




Rebaseline Schedule PY5-PY8







Task Name	Nov				Dec				Jan				Feb				Mar					
	Nov 3	Nov 10	Nov 17	Nov 24	Dec 1	Dec 8	Dec 15	Dec 22	Dec 29	Jan 5	Jan 12	Jan 19	Jan 26	Feb 2	Feb 9	Feb 16	Feb 23	Mar 2	Mar 9	Mar 16	Mar 23	
1663 All EHWD Equipment Winterized																						
1664 <input type="checkbox"/> Other Field Activities (FS2)																						
1665 Logistics Department Support - MCM & Pole (USAP)																						
1666 SPOT Support for Upgrade Cargo (USAP)																						
1667 ICU Field Team Redeployed																						
1668 On-ice Labor FS2																						
1669 END ICU NPX FS2 Season																						
1690 Driller Resupply/Refit Container (8' ISO) (USAP)																						
1691 Drill Refit Components Crate - DNF (USAP)																						