

Rebaseline Schedule PY5-PY8



Task Name	2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1967 <input type="checkbox"/> USAP Field Season 1 (FY24)					[Bar spanning Q1-Q4 2023]															
1968 Installation Team FS1 Arrives (Placeholder)	◇				◆															
1969 PQ, ECW, Deployment Travel Costs Installation Team FS1 (Placeholder)	◇				◆															
1970 <input type="checkbox"/> Cargo Movements (USAP)									[Bar spanning Q1-Q4 2024]											
1971 <input type="checkbox"/> Pole (USAP)									[Bar spanning Q1-Q4 2024]											
1972 <input type="checkbox"/> SPoT 1	◇																			
1973 Sensor Handling Facility Arrives - Pole (USAP)	◇								◆											
1974 SJBs Arrive - Pole (USAP)	◇								◆											
1975 <input type="checkbox"/> SPoT 2	◇																			
1976 Placeholder	◇																			
1977 <input type="checkbox"/> SPoT 3	◇																			
1978 Placeholder	◇																			
1979 <input type="checkbox"/> LC-130									[Bar spanning Q1-Q4 2024]											
1980 Placeholder									[Bar spanning Q1-Q4 2024]											
1981 <input type="checkbox"/> MCM (USAP)																				
1982 <input type="checkbox"/> MCM SAAM - ComSur (USAP)																				
1983 Placeholder																				
1984 <input type="checkbox"/> Vessel (USAP)	◇																			
1985 Installation Weights Arrive - MCM (USAP)	◇												◆							
1986 Installation Kits Arrive - MCM (USAP)	◇												◆							
1987 <input type="checkbox"/> Retrograde (USAP)																				
1988 Placeholder																				
1989 Cargo Storage Support Pole & MCM (USAP)																				