

# Rebaseline Schedule PY5-PY8



Task Name	2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
390 <input type="checkbox"/> Thermal Plant - Off-ice	[Gantt bar spanning Q1 2022 to Q3 2024]																			
391 <input type="checkbox"/> Main Heating Plants	[Gantt bar spanning Q1 2022 to Q3 2024]																			
397 Procure MHP Upgrade, Sub-Components, Spares (PY5)																				
398 Develop HPU2 Integrate Plan																				
399 Procure and Assemble HPU2 Integration Components																				
401 Procure MHP Upgrade, Sub-Components, Spares (PY6)																				
402 <input type="checkbox"/> Pre-Heat System	[Gantt bar spanning Q1 2022 to Q3 2024]																			
406 Procure and Upgrade Control Boxes (PY6)																				
407 Procure Upgrade, Sub-Components, Spares (PY6)																				
408 <input type="checkbox"/> Fuel Storage and Delivery	[Gantt bar spanning Q1 2022 to Q3 2024]																			
416 Procure ARA Fueling Hose & Nozzle (PY5)																				
417 Procure Racor Fuel Filter Elements and Gauges Replacements (PY5)																				
418 Procure Fuel system Upgrade/Maintenance Subcomponents (PY6)																				
419 Procure MHP Fuel Heat Exchangers Replacements (PY6)																				