



Rebaseline Schedule PY5-PY8





Task Name	2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
3306 Plan	[Task bar from Q2 2022 to Q3 2024]																			
3307 Software Development	[Task bar from Q2 2024 to Q4 2025]																			
3308 Execution of Array Calibration	[Task bar from Q1 2026 to Q2 2026]																			
3309 Preliminary Array Calibration Complete	◇																			
3310 <input checked="" type="checkbox"/> Pre-deployment Hole Measurement	[Task bar from Q2 2024 to Q2 2026]																			
3311 Testing of dust logger and IDP winch	[Task bar from Q3 2024 to Q3 2024]																			
3312 Dust Logger and IDP Winch - Ready to Ship	◇									◆										
3313 Delivery of logger and winch to PTH	◇														◆					
3314 Analyze Hole Log Data	[Task bar from Q1 2026 to Q2 2026]																			
3315 Preliminary Delivery of Dust Logger Data	◇																			◆
3316 <input checked="" type="checkbox"/> Calibration Management and Organization	[Task bar from Q1 2022 to Q2 2026]																			
3317 Calibration management	[Task bar from Q1 2022 to Q2 2026]																			
3318 Travel	[Task bar from Q1 2022 to Q2 2026]																			