Rebaseline Schedule PY5-PY8

	Task Name
1885	**Installation - Off-ice**
1886	**Sensor Handling & Testing: Process & Equipment**
1888	South Pole Acceptance Testing (SPAT) Ready to be shipped from UW
1889	**Sensor Handling Equipment**
1891	Procure Sensor Handling Equipment
1892	Procure ESD Mitigation Equipment
1905	**Rigging Hardware for String Installation**
1911	Finalize Installation Hardware and Procedure
1912	Installation Hardware and Procedure Finalized
1913	Procure Installation Hardware
1914	Procure Installation Weights
1915	Receive, & Inspect Installation Materials
1916	Assemble Installation Kits
1917	**Installation Monitor Equipment: Depth Monitor & Handheld Connectivity Testers**
1918	**IME TOS Connectivity Tester**
1920	IME TOS Connectivity Tester Development and System Integration (2022-23)
1921	IME TOS Connectivity Tester Final Procurement and System Integration (2023-24)
1922	IME TOS Connectivity Tester Fabrication Complete
1923	**IME ICL Quad Connectivity Tester Design, Prototype, Production (2023-24)**
1924	IME ICL Quad Connectivity Tester Design, Prototype, Production (2023-24)
1925	IME ICL Quad Connectivity Tester Fabrication Complete
1926	**IME Depth Readout**
1928	IME Depth Readout Development and System Integration (2022-23)
1929	IME Depth Readout System Final Integration (2023-24)
1930	IME Depth Readout Fabrication Complete
1933	Procure Pressure Sensors
1934	Pressure Sensors Received
1935	**Logging & Calibration Support**
1936	**Logging Coordination**
1939	Coordinate Winch Training
1940	**Logbook & Geometry Support**
1941	Define Logbook Requirements
1942	Develop Logbook
1943	Procure Logbook Tablets
1944	Logbook Complete
1945	Procure Laser Rangers, Tape Measures, Shop Lights, Helmets for Installation
1946	Develop Installation Training Package