
ICU Planning Capacities

OPP‐AIL, 1/31/2022

Year FY23 FY24 FY25 FY26 FY27

Vessel South (TEUs) 18* as needed as needed n/a n/a

Vessel North (TEUs) n/a 17 50 17 50

LC‐130: Hours/Flights^ 12/2 114/19 60/10 42/7 36/6

SPoT‐1 (Sleds/Weight, lbs) 3/180,000 3/180,000 3/180,000 3/180,000 3/180,000

SPoT‐2 (Sleds/Weight, lbs) 3/180,000 3/180,000 3/180,000 3/180,000 3/180,000

SPoT‐3 (Sleds/Weight, lbs) 3/180,000 3/180,000 3/180,000 3/180,000 3/180,000

Pole Population (Nov‐Jan) 0 11 21 46~ 4

In general: 

1. Our supportability is dependent on moving as much cargo to Pole as possible in FY24. This means 

getting as much cargo on the FY23 vessl or, if needed, getting it to MCM via commercial surface 

shipment/C17 no later than Nov. 2024.

^This does not fully meet the goal to have all fuel required on site prior to the FY26 main drilling 

season. AIL will continue to look at ways to mitigate that risk as planning moves forward.

2. FY27 info is provided in advance of IPT discussion/clarification on retro requirements. 

*If ICU needs more space to move things ahead, we will find a way to make more TEUs available.

3. Temperature controlled storage (at MCM and Pole) is likely still an issue that needs to be resolved 

with this capacity. 

~This is a hard maximum and needs to be reviewed again for ways to bring it down if at all possible.


