
 IceCube Neutrino Observatory 
 Maintenance and Operations Plan 

  December 2012 I

Appendix 1: IceCube M&O 
Work Breakdown Structure 

 
October 1, 2012 

 

 
WBS 2.0

IceCube Maintenance 
and Operations

WBS 2.2
Detector 

Maintenance & 
Operations

WBS 2.3
Computing and 

Data 
Management

WBS 2.4
Triggering and 

Filtering

WBS 2.2.1
Run Coordination

WBS 2.2.2
Data Acquisition

WBS 2.5
Data Quality, 

Reconstruction & 
Simulation Tools

WBS 2.2.3
Online Filter (PnF)

WBS 2.2.4
SPS Operations

WBS 2.3.1
Core Software Systems

WBS 2.3.2
Data Storage & 
Transfer

WBS 2.4.1
TFT Coordination

WBS 2.4.2
Physics Filters

WBS 2.5.1
Simulation Programs

WBS 2.5.2
Reconstruction, 
Analysis Tools

WBS 2.3.3
Computing Resources

WBS 2.5.3
Data Quality

WBS 2.2.5
SPTS Operations

WBS 2.2.6
Experiment Control

WBS 2.2.7
Detector Monitoring

WBS 2.2.8
Detector Calibration

WBS 2.2.9
IceTop Operations

WBS 2.3.4
Data Production 
Processing

WBS 2.3.5
Simulation Production

WBS 2.2.10
Supernova System

WBS 2.1
Program 

Management

WBS 2.1.1
Administration

WBS 2.1.4
Education & Outreach

WBS 2.1.2
Engineering and R&D 
Support

WBS 2.1.5
Distributed Computing 
and labor Reserve

WBS 2.1.3
USAP Support

WBS 2.5.4
Offline Data 
Processing

WBS 2.0
IceCube Maintenance 

and Operations

WBS 2.2
Detector 

Maintenance & 
Operations

WBS 2.3
Computing and 

Data 
Management

WBS 2.4
Triggering and 

Filtering

WBS 2.2.1
Run Coordination

WBS 2.2.2
Data Acquisition

WBS 2.5
Data Quality, 

Reconstruction & 
Simulation Tools

WBS 2.2.3
Online Filter (PnF)

WBS 2.2.4
SPS Operations

WBS 2.3.1
Core Software Systems

WBS 2.3.2
Data Storage & 
Transfer

WBS 2.4.1
TFT Coordination

WBS 2.4.2
Physics Filters

WBS 2.5.1
Simulation Programs

WBS 2.5.2
Reconstruction, 
Analysis Tools

WBS 2.3.3
Computing Resources

WBS 2.5.3
Data Quality

WBS 2.2.5
SPTS Operations

WBS 2.2.6
Experiment Control

WBS 2.2.7
Detector Monitoring

WBS 2.2.8
Detector Calibration

WBS 2.2.9
IceTop Operations

WBS 2.3.4
Data Production 
Processing

WBS 2.3.5
Simulation Production

WBS 2.2.10
Supernova System

WBS 2.1
Program 

Management

WBS 2.1.1
Administration

WBS 2.1.4
Education & Outreach

WBS 2.1.2
Engineering and R&D 
Support

WBS 2.1.5
Distributed Computing 
and labor Reserve

WBS 2.1.3
USAP Support

WBS 2.5.4
Offline Data 
Processing

WBS 1.0
IceCube Startup
and Construction

IceCube Project


