

Rebaseline Schedule PY5-PY8



Task Name	2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
420 <input type="checkbox"/> Tower Operations Site (TOS) - Off-ice	[Task bar spanning from Q1 2022 to Q4 2025]																			
421 <input type="checkbox"/> TOS and Tower	[Task bar spanning from Q1 2022 to Q4 2025]																			
426 Crescent Emergency Repair Kit Assembly (PY6)	[Task bar in Q1 2024]																			
427 Examine Interface between Dust Logger and Tower & Address as Needed	[Task bar in Q2 2023]																			
428 <input type="checkbox"/> TOS Load Cells	[Task bar spanning from Q2 2022 to Q4 2022]																			
430 Calibration Load Cell	[Task bar in Q1 2023]																			
431 Calibration Load Cell Rigging	[Task bar in Q1 2023]																			
432 Identify/Procure: TOS & Tower Hardware, Repair Parts (PY5)	[Task bar in Q2 2023]																			
433 Identify/Procure: TOS & Tower Hardware, Repair Parts (PY6)	[Task bar in Q3 2024]																			
434 Identify/Procure: TOS & Tower Hardware, Repair Parts (PY7)	[Task bar in Q2 2025]																			
446 <input type="checkbox"/> Reels & Winches	[Task bar spanning from Q1 2022 to Q4 2024]																			
449 Main Supply Hose Reel (Big Red at NPX) - Procure Replacement Parts	[Task bar spanning from Q1 2022 to Q4 2024]																			
450 Return Water Hose Reel (at NPX) - Procure Replacement Parts	[Task bar spanning from Q1 2022 to Q4 2024]																			
453 <input type="checkbox"/> Main Drill Cable Reel/Main Hose Reel Load Sharing (PY4)	[Task bar spanning from Q1 2022 to Q4 2023]																			
458 Load Sharing: Full-scale Testing - Load Share & Tuning (PY5)	[Task bar in Q2 2023]																			
459 Reels & Winches: Reel Load Sharing Testing Complete	[Milestone diamond in Q1 2022]																			
460 Reels & Winches: Drill Reels Sliprings - Final Testing & Prep	[Task bar in Q2 2023]																			
461 Reels & Winches: TU20 Sliprings - Spec, Procure, Test	[Task bar in Q2 2023]																			
462 Reels & Winches: Reel Components & Spares (PY6). TU20 brakes	[Task bar in Q2 2024]																			
482 <input type="checkbox"/> Design and Construct Main Hose Reel Heating System	[Task bar spanning from Q2 2022 to Q4 2022]																			
483 <input type="checkbox"/> Design, Fabricate and Test Hose Reel Heating System	[Task bar spanning from Q2 2022 to Q4 2022]																			
484 Connectorize Heated Blankets	[Task bar in Q4 2022]																			
500 Prepare for Shipment	[Task bar in Q4 2022]																			