

# Rebaseline Schedule PY5-PY8



Task Name	2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
894 <input type="checkbox"/> <b>Water Handling Systems - Off-ice</b>	[Gantt bar spanning Q1 2022 to Q4 2024]																			
895 <input type="checkbox"/> <b>Water Tanks</b>	[Gantt bar spanning Q1 2022 to Q4 2024]																			
898 Procure Repair Parts, Replacements (PY6)	[Task bar in Q1 2024]																			
899 <input type="checkbox"/> <b>Pumps</b>	[Gantt bar spanning Q1 2022 to Q4 2024]																			
904 Procure Repair/Replacement Components (PY5)	[Task bar in Q2 2023]																			
905 Procure Repair/Replacement Components (PY6)	[Task bar in Q2 2024]																			
906 <input type="checkbox"/> <b>Filtration and Condensate Management</b>	[Gantt bar spanning Q1 2022 to Q4 2024]																			
911 Procure Filtration Upgrade-Replacement Components	[Task bars in Q3 and Q4 2022]																			
916 <input type="checkbox"/> <b>Interconnects - External</b>	[Gantt bar spanning Q1 2022 to Q4 2024]																			
923 Procure Gen Water Loop Materials & Assemble	[Task bar in Q1 2024]																			
925 Procure External Interconnect Materials (PY6)	[Task bar in Q1 2024]																			
926 <input type="checkbox"/> <b>MDS Internal Hoses</b>	[Gantt bar spanning Q1 2024 to Q2 2024]																			
927 Identify Replacement Water Hoses (1-1/2", 3/4", and 1/2" Hose)	[Task bar in Q1 2024]																			
928 Identify Replacement Fuel Hoses	[Task bar in Q1 2024]																			
929 Procure Replacements and Spares	[Task bar in Q1 2024]																			