

## Rebaseline Schedule PY5-PY8







	Task Name		2022			20	23			2024				2025			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
2611	Production Batch #6 (Qty. 27)						Щ										
2612	FAT Batch #6							1									
2613	Mounting of harness wires and packing (Batch #6)																
2614	Production Batch #7 (Qty. 27)						i L										
2615	FAT Batch #7							4									
2616	Mounting of harness wires and packing (Batch #7)							İ									
2617	Production Batch #8 (Qty. 16)						T.										
2618	FAT Batch #8							1									
2619	Mounting of harness wires and packing (Batch #8)							Ļ									
2620	96 mDOMs for Strings 89-93 ready to ship to CHC	<b>\rightarrow</b>						•								_	
2621	MSU Production Facility																
2622	Start of mDOM series production at MSU	<b>\rightarrow</b>				÷											
2623	Production Batch #1 (Qty. 27)						1										
2624	FAT Batch #1						il.										
2625	Mounting of harness wires and packing (Batch #1)																
2626	Production Batch #2 (Qty. 27)						i.										
2627	FAT Batch #2						ļ.,										
2628	Mounting of harness wires and packing (Batch #2)																
2629	Production Batch #3 (Qty. 27)						<u> </u>										
2630	FAT Batch #3						ı.										
2631	Mounting of harness wires and packing (Batch #3)																
2632	Production Batch #4 (Qty. 27)						ı,										
2633	FAT Batch #4							4									
2634	Mounting of harness wires and packing (Batch #4)							Ť									
2635	Production Batch #5 (Qty. 27)						Ĭ	4									
2636	FAT Batch #5							Ļ									
2637	Mounting of harness wires and packing (Batch #5)																
2638	Production Batch #6 (Qty. 27)							<u> </u>									
2639	FAT Batch #6							Ĭ,									
2640	Mounting of harness wires and packing (Batch #6)							Ţ									
2641	Production Batch #7 (Qty. 23)							Ĺ									
2642	FAT Batch #7							_ <u>i</u>									
2643	Mounting of harness wires and packing (Batch #7)							į									
2644	200 mDOMs for Strings 89-93 ready to ship to Pt. Hueneme	<b>\( \)</b>						ė				+					
2645	Ship 116 + 12 spare mDOMs for Strings 87-88 from DESY to CHC											Ě					
2646	Ship 96 mDOMs for Strings 89-93 from DESY to CHC																
2647	Ship 190 + 10 spare mDOMs for Strings 89-93 from MSU to Pt. Hueneme															Ì	
2648	■ D-Egg																1
2710	D-Egg Series Production													一			1
2711	Series production		Ì														

